
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0005

02/10/2014

Contract Location: Time Allowed:

1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR 20 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/15/2013

05/03/2013

05/09/2013

06/12/2013

00/00/0000

00/00/0000

1119 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 23.95

268 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,663,524.24

$10,239,970.84

$10,366,590.74

2.78%

Counties:

Forsyth Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132985-      $10,663,524.24 $10,239,970.84 $10,366,590.74 2.78% $22,233.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0005

02/10/2014

Project Number: 132985-      SR 20 - BRIDGE REPLACEMENT

 

BRST0-0054-01(063)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $237,546.79 $219,760.17 $17,786.62

Non-Participating $59,386.71 $54,940.07 $4,446.64

Total Earnings $296,933.50 $274,700.24 $22,233.26

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $296,933.50 $274,700.24 $22,233.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $296,933.50 $274,700.24

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $22,233.26

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0005

02/10/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0003 150-1000     TRAFFIC CONTROL - LS  1.000 .273

 87215.350 .003

BRST0-0054-01(063)

 

.276 $261.65 $24,071.44

0088 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  960.000 1,351.000

 0.950 110.000

 

 

1,461.000 $104.50 $1,387.95

Category Amount: $366.15 $25,459.39

Category Number: 0030 TEMPORARY EROSION

0233 163-0232     TEMPORARY GRASSING AC  26.000 8.898

 100.000 .354

 

 

9.252 $35.40 $925.20

0238 163-0240     MULCH TN  312.000 96.899

 205.000 14.174

 

 

111.073 $2,905.67 $22,769.97

0262 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  1.000 .000

 162.110 1.000

 

 

1.000 $162.11 $162.11

0273 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,880.000 211.000

 0.100 304.000

 

 

515.000 $30.40 $51.50

0277 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  23.000 2.250

/SAND BAGS 293.090 3.000

 

 

5.250 $879.27 $1,538.72

0278 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  290.000 8.000

 0.100 20.000

 

 

28.000 $2.00 $2.80



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0005

02/10/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0288 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 .000

 771.810 1.000

 

 

1.000 $771.81 $771.81

0303 171-0030     TEMPORARY SILT FENCE, TYPE C LF  21,760.000 9,957.075

 2.550 197.475

 

 

10,154.550 $503.56 $25,894.10

Category Amount: $5,290.22 $52,116.21

Category Number: 0040 PERMANENT EROSION

0333 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  645.000 19.500

 23.900 31.778

 

 

51.278 $759.49 $1,225.54

0343 603-7000     PLASTIC FILTER FABRIC SY  4,084.000 235.556

 4.050 31.778

 

 

267.334 $128.70 $1,082.70

0358 700-8000     FERTILIZER MIXED GRADE TN  20.000 1.620

 395.000 .071

 

 

1.691 $28.05 $667.95

0368 716-2000     EROSION CONTROL MATS, SLOPES SY  24,220.000 1,084.832

 0.780 1,668.267

 

 

2,753.099 $1,301.25 $2,147.42

0551 999-3110     DETENTION POND EA  1.000 .000

 28118.790 .500

 

 

.500 $14,059.40 $14,059.40

0553 167-1500     WATER QUALITY INSPECTIONS MO  39.000 4.000

 300.000 1.000

 

 

5.000 $300.00 $1,500.00

Category Amount: $16,576.89 $20,683.01

Project Total Amount: $22,233.26 $296,933.50
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to 01/31/2014
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Estimate Summary By Project

Estimate Number: 0005

02/10/2014


